case introduction (int	26-May-21	8-Jun-21		Interface Design(26 Ma	ay-08 Jun)						
Case Study 2	1-Jun-21	7-Jun-21		Case Study 2	2(01 Jun-0	07 Jun)						
Case Study 3	14-Jun-21	21-Jun-21				Case Study	/ 3(14 Jun-2	21 Jun)				
EXTENSION 1			EXTENSION 1									
Stamp Tool	9-Jun-21	15-Jun-21		E	xension 1	(09 Jun- 15	Jun)					
EXTENSION 2			EXTENSION 2									
Scissor Tool	16-Jun-21	23-Jun-21				Extension 2	2(16 Jun - 2	3 Jun)				
MID TERM SUBMISSION			MID TERM SUBMISSION									
Report	29-Jun-21	3-Jul-21					Report(29)	Jun- 03 Jul)				
Check Extension 1 & 2	29-Jun-21	3-Jul-21					Check Exte	nison 1&2	and plan(2	29 Jun-03Jul)		
Plan for the Original E	29-Jun-21	3-Jul-21										
Extension 3			Extension 3									
Brush Tool	4-Jul-21	Aug 15 202							Brush Too	l as Extension 3 (04 Jul - 15 Aug)		
Study Callback	26-Jul-21	2-Aug-21								Study Callbacks(26 Jul-2 Aug)		
Study Progress Log	2-Aug-21	9-Aug-21								Progress log(2 Jul-9 Aug)		
Submission			Final Submission									
Gather everything and	26-Jul-21	9-Aug-21							Gather Eve	<mark>ery thing and testing (2</mark> 6 Jul-9Aug)	
Final Report	10-Aug-21	Aug 24 202								Final Report(10 Aug-24 Aug)		
User Test	22-Aug-21	Aug 25 202										
Debugging	25-Aug-21	1-Sep-21								Degugging(25 Aug-1	Sep)	